

January 22, 2019

To

The General Manager  
BSE Limited  
P.J.Towers, Dalal Street,  
Mumbai- 400 001The Manager  
Listing Department  
National Stock Exchange of India Limited  
Exchange Plaza, 5<sup>th</sup> Floor,  
Bandra Kurla Complex,  
Bandra (East), Mumbai-400 051  
**Scrip Code: IL&FSENGG****Scrip Code: 532907****Sub: Termination of Contract by Jharkhand Bijli Vitran Nigam Limited****Ref: Regulation 30 read with Part A of Schedule III of SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015**

Dear Sir/Madam:

This is to inform that IL&FS Engineering and Construction Company Limited (“**Company**”) has received a termination letter dated January 18, 2019 from Jharkhand Bijli Vitran Nigam Limited informing the Company of the decision of the competent authority to terminate the contract for IPDS Dhanbad Package.

The details with respect to the subject termination of contract are as follows:

| S. No. | Particulars  | Details  |
|--------|--|--|
| 1.     | Name(s) of parties with whom the agreement is entered; | Jharkhand Bijli Vitran Nigam Limited: Employer<br>IL&FS Engineering and Construction Company Limited: Contractor                                       |
| 2.     | Nature of the order(s)/contracts                       | Supply of materials & equipment for Urban electrification works of Dhanbad package covering two Towns under Integrated Power Development Scheme (IPDS) |



|    |  |   |
|----|--|---|
| 3. | Date of execution of the order(s)/contract(s)                      | (i) LOA No. 20/R-APDRP – 854 dated 12.09.2017 for Supply Part<br>(ii) LOA No.21/ R-APDRP – 854 dated 12.09.2017 for Erection Part<br>(iii) Contract Agreement No. 07/IPDS dated 14.12.2017 for Supply Part.<br>(iv) Contract Agreement No 08/IPDS dated 14.12.2017 for Erection Part. |
| 4. | Reason for termination and impact thereof (to the extent possible) | Breach of contract as provided under clause 36.2 of the GCC viz Due to Slow progress & failure in completion of project as per approved PERT Chart  |

The Company is discussing with the Employer for revival of the Project

This is for your information and records.

Yours faithfully,

For IL&FS Engineering and Construction Company Limited



Sushil Dudeja  
Company Secretary

